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SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 7:18AM

Contract No.:  04-0120F4

Diary #: 898 Const Calendar Day: 471 Date:
Inspector Name: Brignano, Bob Title:

Inspection Type:

Shift Hours: Break:
Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date:

18-Sep-2013  Wednesday
Transportation Engineer

Over Time:

Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition clear

Diary:
General Comments

standby idle at the work area.

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF engineers Ankur Singh and Paul Fikse work part time on CCO issues in the office.

Dispute

[]

There is no work in the field by ironworkers or laborers on this operation today. For the Townsend Test
Rigs #1 through #4, there is no work to do for now with most cleanup work completed and the operation to
add handholes in the test rigs and continue with new tests not being ready to proceed yet.

For the Townsend Test Rigs #5 through #11, the test rigs from XKT were scheduled to arrive previously,

but they did not arrive as scheduled. The schedule at XKT has been delayed and the test rigs are now
scheduled to arrive later this week or sometime next week.

While there is no work, there is a Generator (MQ Power 25 - ABF ID 000008) and a hydraulic pump on
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